

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Project Files

CONTROL SECTION STU 50000	JOB NUMBER 132470A	<input type="checkbox"/> INITIAL	<input checked="" type="checkbox"/> UPDATE
PROPOSAL ITEM NUMBER 1808 014	LETTING DATE 08/05/2018		

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS.

CONTROLLING WORK ITEM	DURATION OF CONTROLLING OPERATION	
	START (Date/Work Day)	COMPLETE (Date/Work Day)
<input checked="" type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input type="checkbox"/> CALENDAR DATE		
ATTACHMENT		
<input type="checkbox"/> CRITICAL PATH		
<input type="checkbox"/> BAR CHART		
<input type="checkbox"/> LINEAR SCHEDULE		
SEWER AND STRUCTURE INSTALLATION	04/24/2019	05/01/2019
BACKFILL STRUCTURE	05/02/2019	05/03/2019
CULVERT REMOVAL AND INSTALLATION	05/04/2019	05/06/2019
PAVT REM, MODIFIED	05/07/2019	05/12/2019
EXCAVATION, EARTH	05/13/2019	05/14/2019
AGGREGATE BASE	05/15/2019	05/19/2019
CONCRETE SIDEWALK	05/20/2019	05/24/2019
SHUT DOWN FOR MEMORIAL DAY HOLIDAY	05/21/2019	05/23/2019
MEMORIAL DAY SHUT DOWN	05/24/2019	05/27/2019
HMA PAVING	05/28/2019	06/02/2019
PAVT MRKG, SIGNS	06/03/2019	06/05/2019
TURF RESTORATION	06/06/2019	06/16/2019
GUARDRAIL AND FINAL JOB CLEAN UP	06/17/2019	07/03/2019

REMARKS

NO WORK IN OBSERVANCE OF MEMORIAL DAY FROM 3:00 P.M. FRIDAY, MAY 24, 2019 TO 6:00 A.M. TUESDAY, MAY 28, 2019.

CONTRACT COMPLETION WORKDAYS	07/03/2019	Conformance with progress clause and proposal (Maintain traffic requirements) <input checked="" type="checkbox"/> Yes	
OPEN TO TRAFFIC DATE(S) WORKDAYS	06/17/2019	Overlapping dates? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes, If yes, attach justification.	
A + B bid?	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes, If yes, enter date(s): _____	If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? <input type="checkbox"/> Yes	
Lane/Bridge/Ramp rental	<input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	Incentive/ Disincentive? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	
		If yes, enter maximum total incentive amount: \$ _____	
CONTRACTOR NAME (PRINT) SUPERIOR CONTRACTING GROUP L.L.C.	DATE	LOCAL AGENCY Ghassan K. Dahoui	DATE Ghassan K. Dahoui Apr 18 2019 9:22 AM
CONTRACTOR SIGNATURE Mary L. Zink	DATE Digitally signed by Mary L. Zink Date: 2019.04.17 14:03:03 -04'00'	MDOT APPROVAL - CONSTRUCTION/PROJECT ENGINEER (Signature)	DATE